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Agenda

� Review Program Focus

� Review Recommendations to ITIB and CIO

� Processes Reviewed to Date

� Program Progress

� Time Commitment

� Discuss Opportunities

� Data Owners, Stewards and Program Stakeholders will meet in January
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Program Focus

VEAP resources working in two areas:

1. Data Standardization

� Developed a Data Management Program Plan which defines four tracks of work: 
Data Standardization, Policy and Procedure, Organization and Governance and 
Infrastructure

� Reviewing a COV Data Standardization Process which defines how COV will 
standardize data

� Working with the Central Agency Data Stewards to create logical data models for 
the data that will be exchanged with the modern accounting systems

� Defining agency and enterprise roles and responsibilities as part of the Data 
Standardization Process

� Establishing the infrastructure for creating and managing data models
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Program Focus

VEAP resources working in two areas:

2. Data Exchange Standards

� Researching industry XML standards for procurement, human resource and 
financial data exchanges

� Beginning the effort to map data requirements to XML industry standards

� VEAP recognizes that although XML is not new, it is not widely used across the 
Commonwealth today

� Provide standards, training and support to the agency resources

� Leverage our relationship with Virginia Interactive and agency partners like DSS and 
DGS who possess working knowledge of this technology

� Gain experience and develop expertise quickly
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Recommendations to ITIB and CIO

• VEAP recommends the Commonwealth of Virginia adopt Extensible Markup 
Language (XML) as the technical standard for all new data exchanges (interfaces).  All 
new data exchanges, internal and external, unless granted an exception, should 
comply with the XML standard.  

• VEAP recommends the Commonwealth of Virginia adopt and align to industry XML 
standards, whenever possible.  

• VEAP is not putting forth any enterprise data standards for adoption, at this time.

� Enterprise data standards should be based upon enterprise data requirements. 

� High level enterprise data requirements were identified in the VEAP Future State 
documents.  

� The high level data requirements for General Ledger and Accounts Payable will be reviewed, 
and defined in detail, as part of the Department of Transportation’s (DOT) system 
modernization effort Design Phase.  

� Data standards will be established, after the detailed data requirements are finalized.
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Recommendations to ITIB and CIO

� Other modules for DOT only

(Purchasing, Accounts Receivable, Project Accounting and TALL)

� VEAP will work with the Agency Data Stewards and the DOT team to finalize the detailed 
data requirements for the data that will be exchanged between central agency systems and 
DOT’s new system

� Enterprise XML data exchange standards will be established for these interfaces, after the 
DOT’s Design Phase
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Processes Reviewed to Date

Procurement Data Exchange

� Reviewed Supplier, Requisition and Purchase Order processes

� Drafted logical data models

� Conduct review with procurement data owner and stewards in January 2009

� Presenting model to cross-functional group in February

� Being a modern enterprise solution, eVA is closely aligned with the 
commerce XML industry standard (c-XML)

� eVA is currently integrated with Banner and PeopleSoft

� Working towards integration with Oracle Financials

� Mapping eVA’s data exchanges against the c-XML standards to identify 
differences

� Anticipating adoption of industry standard within the next three to six months 
for Supplier, Requisition and Purchase Order data
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Processes Reviewed to Date

Financial Data Exchange

� Created logical data model of Chart of Account structure

� Reviewing model with DOA and DPB December 2008

� Presenting model to cross-functional group in January 2009

� VEAP will work with DOA and DOT resources to add detail to the COA 
data model during the Design Phase

� This effort will identify the detailed data requirements for the Chart of Account 
structure (data attributes, definitions, valid values, business rules, etc.).

� Data exchanges with DGS, DOA-payroll, DPB, DHRM, etc. will be defined 
in detail during the Design Phase. 
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Processes Reviewed to Date

Human Resource Data Exchange

� Drafting a logical data model of employee identification and position data 

� Reviewing model with DHRM resources in January 2009

� Presenting model to cross-functional team in February

� TALL data requirements will be defined, in detail, during the DOT’s Design 
Phase  

� These requirements are the input for standardizing the TALL data and 
developing an XML data exchange.
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Processes Reviewed to Date

Budget Data Exchange

� The budget data exchange has not been reviewed.  

� Data requirements for sharing budget execution and adjustment data 
between the new budget system and the new financial system need to be 
defined, in detail, by both project teams 

� VEAP will work with DPB to standardize their data and develop an XML 
data exchange, once the data exchange requirements have been finalized
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Program Progress Summary

� Data Standardization Work

Data Steward review Feb-09DGS reviewingOrderingPurchase including 
Commodity Codes

Identify Data Owners and facilitatorNot startedTBDInvoice 

Information

DPB Review Dec-08

Data Steward review Jan-09

DraftedAgency StructureAgency 
Identification

Review with HR Jan-09

Data Steward Review Feb-09

DraftedEmployeeState Employee 
Identification

DOA Review Dec-08

Data Steward Review Jan-09

DraftedChart of Accounts 
Structure

Chart of Accounts

Identify Data Owners and facilitatorNot startedTBDReceiving 
Information

Data Steward review Feb-09DGS reviewingSupplierVendor tables

IndicatorNext StepCurrent Status Sub-Model NameData Category

Need Data Owner Guidance

Good Progress
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Program Progress Summary

� Policies and Procedures Work

Appendix 
created Dec-08

Review Jan-09

� Document requirements in 
Appendix C of standardization 
process

� Review with broader audience

� Determine how metadata will be 
captured in modeling tool

Initial 
Review 
complete

Metadata Requirements

Version 1 
available Feb-09

Version 1 
available Feb-09

Finalize by 

Jan-09

Target 
Completion

� Collecting examples across COV

� Create draft, based upon existing 
agency lists. Start in December 
2008

Not startedEnterprise Acronym List

� Collecting examples across COV

� Create draft, based upon existing 
agency lists. Start in December 
2008

Not startedEnterprise Abbreviations 
List

� Document reviewed by Data 
Stewards

� Distribute to Data Owners and IT 
Participants for feedback

Next Steps

In ReviewData Standardization 
Process

IndicatorStatusTask

Availability of resources and expertise affects the progress
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Data Management Roles

CAO

(Executive Sponsor)

Agency
Data Owner

Agency
Data Steward

Enterprise
Data Architect

Database 
Administrator Subject 

Matter Expert

Agency
Data Architect

AGENCY

ENTERPRISE

Enterprise Data 
Committee

Enterprise 
Data Steward

Guides Program and secures 

adequate funding

Coordinates the creation and review of 

proposed data standards with all the Business 

Data Stewards & Agency Data Architects.  

Maintains current COV data standards for 

respective subject areas. Submits proposed 

data standards to Enterprise Data Architect for 

formal review process.

Analyzes and defines data 

requirements

Ensures the development 

of data standards for data 

owned and shared outside 

their organization

Maintains and publishes the 

COV EDM in coordination with 

Enterprise Data Stewards and 

Agency Data Architects

Assists the Enterprise Data 

Architect in the implementation 

of the Data Management 

Program among agencies in 

coordination with Enterprise 

and Business Data Stewards.  

Maintains agency unique data 

standards in coordination with 

Business Data Stewards.

Implements data model and schema 

based upon standards.  Assists in the 

design of data exchanges

Defines the data standards for data owned by 

the agency. Coordinates the implementation of 

data standards with Agency DBAs and SMEs 

Collaborates with Enterprise Data Steward to 

expand the Data Management Program.

Cross-Functional 

Review Committee
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Program Progress Summary

� Infrastructure Work

� Procured data modeling tool licenses (Embarcadero’s ER/Studio v 7.6)

� Installed tool and learning nuances.   DGS and VEAP have stand alone copies

� Informally evaluating the software tool to identify strengths and weaknesses

� Organization / Governance Work

� Defined key roles and responsibilities as part of the Data Standardization Process

� RACI Diagrams assign process steps to roles 
� RACI Diagrams define who is Responsible, Accountable, Consulted and Informed 

� Defining a Community of Interest (COI) for cross-functional reviews

� Transitioning a data modeler to the team
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Program Priorities

� Support VDOT’s system modernization effort and enterprise financial 
system implementation by:

1. Collaborating with VDOT and central agencies to define the detailed data 
exchange requirements 

2. Standardizing the data to be exchanged 

3. Mapping the source data to an industry XML standard

4. Supporting the development of standard XML data exchanges
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Commitment to the Data Management Program

� Data management roles are ongoing

� Time commitment will vary based upon Program priorities

� Requesting the current level (2-4 hours per week) from the stewards

� Commitment from the Enterprise Data Committee participants (owners, 
stewards, architects) will vary based upon the data models requiring review  

� Anticipating initial review of key data models during 1st quarter 2009

� Subsequent detailed reviews during the 3rd and 4th quarters of 2009 after the 
detailed data exchange requirements have been finalized
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Program Opportunities

� Define the “gold source” for enterprise data 

� Identify the database and application which manages the “gold source”

� Define CRUD matrix – who can Create, Read, Update and Delete the data

� The CRUD matrix defines business rules for managing the data

� Data Owners for this enterprise data must agree to exchange data according to standards

Employee Data

“gold source”

Federal Agency 1

Example

Agency 2
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Program Opportunities

� Exchange data independently from how it is stored

� VEAP is researching industry standards for exchanging financial, HR and procurement data

� Extensible Markup Language (XML) is the technology standard being used to exchange data 
between systems and organizations (federal, state, local levels)

� By aligning to industry exchange standards our interfaces remain independent of the ever-
changing application technologies 

Employee Data

“gold source”

Federal Agency 1 Agency 2

HR Standard 
Data Exchange

Employee First Name

Person Given Name

Person First Name First Name Employee Name 1

HR-XML Consortium
www.hr-xml.org

Example
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Business Opportunities

� The following opportunities were identified by the Data Stewards for discussion/prioritization with 
the Data Owners.  These opportunities are outside the scope of the Data Management Program.

� Time, Attendance, Leave and Labor Distribution (TALL)
� Multiple implementations exist today and many more agencies need this TALL functionality

� TALL future state documents prepared in 2007 identify numerous opportunities for improving how the 
Commonwealth collects and uses TALL data

� Enterprise requirements for TALL and policy recommendations should be finalized before enterprise 
standards can be developed

� Finalized requirements could be leveraged in the short-term to evaluate existing solutions (e.g. a modified 
version of ABC’s system) as viable solutions until such time as an enterprise solution can be implemented

� Procurement – Receiving and Invoicing functions
� Receiving and Invoicing are business processes where data ownership transitions between DGS, Agencies and 

DOA.  Defining enterprise business processes, where applicable, could result in the majority of agencies 
capturing and processing data in a consistent manner.

� Data Owner for Supplier
� DGS’ goal in the future is to de-couple the Supplier Registration process from eVA. The goal is to create an 

Enterprise Vendor Portal (ideally as part of Business One Stop)
� DGS has defined a Supplier Data Model for review as a standard
� Today Supplier (aka Vendor, Payee) is inconsistently managed across agencies 

� Foreign Suppliers and Procurement
� Several state agencies are procuring goods/services in foreign countries.  An enterprise view for managing 

foreign supplier and foreign currency data needs to be developed.  
� Compliance with federal tax regulations for foreign suppliers should be addressed.
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Next Steps

� Discuss communication vehicles needed for Data Owners and Stakeholders

� Responsibility

� Data Stewards update their Data Owners   

� VEAP updates VDOT and VITA stakeholders

� Types of Communication

� Status Updates

� Data Issues

� Business Opportunities

� Methods and Frequency

� Meetings

� Email updates

� Discuss Involvement of IT Participants

� Follow-up steps for business opportunities


